
Appendix B – Project Schedule

for

docWise

Version 1.0 approved

Prepared by Rukiye Sedef Keskin

Supervisor: Assoc. Prof. EBRU GÖKALP AYDIN
(<https://avesis.hacettepe.edu.tr/C9739>)

Docwise Organization

18.03.202

• Project Phases & Schedule

The following table includes **project tasks, assignments, deliverables, and completion dates**:

ID	Task	Assignment (Responsible Person)	Deliverables	Deadline
1	Define project requirements	PM, SAn	Requirement Analysis Document	March 8, 2025
2	Create risk management plan	PM, SAn	Risk Management Document	March 15, 2025
3	Design system architecture	SAr	Software Architecture Document	March 22, 2025
4	Collect and preprocess dataset	SAn	Prepared Dataset	March 29, 2025
5	Develop AI model	SAr	Initial AI Model	April 5, 2025
6	Test AI model	ST	Test Reports	April 12, 2025
7	Design doctor-patient user interface	SAr, SAn	UI Mock-up & Prototype	April 19, 2025
8	Develop user interface	SAr	Working UI Module	April 26, 2025
9	Validate AI diagnosis results	ST	Model Validation Results	May 3, 2025
10	Integrate security and data privacy	CM	Security & Encryption Module	May 10, 2025
11	System integration	SAr, CM	Integrated System	May 17, 2025
12	Conduct user tests and debugging	ST	User Test Reports	May 24, 2025

Vision and Scope for docWise – Appendix B

ID	Task	Assignment (Responsible Person)	Deliverables	Deadline
13	Final adjustments and performance improvements	SAr, CM	Optimization Reports	May 28, 2025
14	Final delivery & presentation	PM	Project Presentation & Final Documents	June 1, 2025